

Muon Campus AIP
Change Request Form

CR#:Cryo026

1) DATE: 2/19/18	2)WBS: Cryo1	3) Originator: Ken Domann
-------------------------	---------------------	----------------------------------

4) WBS Description of Primary Affected Tasks: Muon Campus Cryogenics - AIP



5) Technical Description & Primary Motivation for Change: Because of delays in getting the Cryo Distribution Box fabricated and delivered, the Cryo AIP is currently forecasted to complete at the end of FY2018 (9/28/18). This change request revises the project baseline to reflect this new completion.

Because none of the outstanding detail activities are being re-baselined, there is no cost impact to the project.

6) Assessment of Cost Impact (Use attachments if needed): N/A

7) Assessment of Schedule Impact (Use attachments if needed): See above.

8) Secondary Impact & Other Comments: N/A

9) Approvals:		
AIP Project Manager:		Date: <u>02/19/18</u>
AIP Project Coordinator:		Date: <u>2/21/18</u>
AD Div Director:		Date: _____
Directorate:		Date: _____