

Tevatron BPM Upgrade Commissioning

Stephen Wolbers

Run 2 Meeting

December 15, 2004

Outline


- Hardware delivery status
- Commissioning status in A3
 - Current status
 - Near-term plans
- Plans for the remaining systems
 - Service buildings
 - Software

Hardware Status

- All Echotek boards, analog filters, VME crates, MVME processors, and cables have arrived.
- 5 prototype timing boards and 5 prototype filter boards are available for early commissioning.
 - Final timing boards starting to arrive Dec. 13
 - Final filter boards being assembled Dec. 13
- 2 foot intra-crate cables are being replaced with more flexible cables.
- VME crate monitoring will use a more or less standard Accelerator Division solution (Optilogic).


A3 Commissioning

- 8 BPMs instrumented with 4 Echotek boards
- Timing card
- 4 Filter boards with 16 matched pairs of analog filters





A3 Commissioning Status (From Jim Steimel)

- System returning fairly reliable closed orbit positions for protons.
- Many closed orbit position application programs working relatively seamlessly with the new system.
- Verified reasonably consistent pbar position measurements.



Reverse Helix Study, VA35 December 8, 2004





September 21, 2004

Stephen Wolbers
CD Briefing: Tev BPM Upgrade

A3 Near Term Plans (Jim Steimel)

- Get profiles working (should be working now but need to be debugged).
- Resolve return from diagnostics application issues.
- Get turn-by-turn data acquisition working.
- Get first turn data acquisition working.
- Get approval from TeV operations to continue commissioning.

Schedule for Service Building Installations

- Commissioning

- Proposal for commissioning order:
 - A3,B3,C3,D3,E3,F2,B0,D0,A2,B2,C2,D2,E2,A4,B4,C4,D4,E4,A1,B1,C1,D1,E1,A0,F3,F4,F1
- Depends on delivery/successful checkout of the timing and filter boards
- First timing cards arrived 12/13/04
- Filter board assembly scheduled to begin 12/13/04. Hope to have boards around Christmas.

Software

- Software

- There is a fair amount of software in and related to the project: front-end, online, calibration, diagnostics, offline, applications.
- There are many issues left to resolve and some functionality left to complete.
- This represents a major amount of effort for the project in the coming months.
- Application code to use the data is being and will be developed primarily by the Tevatron Department physicists.

Summary/Resources

- We continue to move forward thanks to a great deal of effort from many people:
 - About 10 FTE of real work.
 - About 30 people are involved.
- From the latest project file:
 - Total M&S = \$1.76M
 - FY05 budget = \$125K (timing and filter boards + unexpected expenses)
 - Total Effort = \$1.30M (14.1 FTE)
 - This is time-worked only (no vacation or other OPTO, no overheads)