

## Notes from the 8/30/05 MI BPM Upgrade Meeting

Stephen Wolbers

These notes can be found in Beams docDB #1526.

Agenda as announced:

MI BPM requirements update : Dave and Alberto  
Combiner Board status : Manfred  
VME crate purchase status : Bob Forster  
MI BPM signals to FCC3 : Bakul  
MVME processor status : Luciano, Margaret, Steve  
Transition Board status : Manfred  
Timing Board : Bill  
MI30 status : Peter  
Service Building survey/BLM coordination : Tim, Marv  
Front-end software : Luciano  
Online software : Brian  
Validation/beam studies status : Rob Kutschke (but he is away  
this week)  
Other Business

### 0. Announcements - Bob and Steve

- Bob talked about the need to get the project moving, to get specific questions answered about requirements if necessary so that progress can be made, about getting prototype "Luciano-type" FE software into the accelerator as soon as practical, to complete our MI30 studies, etc.

- Steve mentioned that if we need additional meeting days and times we should agree on some specific times that make sense and keep them available.

### 1. Requirements update - Dave

- Dave has given a rewritten section to Alberto. Given Alberto's service as MI coordinator this has not yet been released to the project.

- Steve mentioned that Alberto has promised to update the requirements document with Dave's rewritten section as well as a description of required measurements during the various cycles by Friday Sept 2.

- We discussed the review part and touched on a few of the recommendations. The issue of tunes was brought up - presumably the tunes are not a requirement but providing the data that is used to

derive the tunes is the real requirement. Also the issue of I6 modification, given I6's critical nature. Brian indicated that a modification of I6 may in fact be the best way to go.

## 2. Combiner Board status : Vince, others

- The combiner boards are due in a couple of days. They are being shipped to FCC.

- The question came up of who is going to receive them, store them, test them, install them, etc. Clearly there are many things that will have to be done to get the boards installed in their housings, labelled properly, installed in the tunnel, etc. Some combination of Bob Forster, Tim Kasza, Manfred, Marv should work out the details. The question of handling class 1 materials (the boxes coming out of the tunnel may all be class 1) also needs to be addressed.

- The details on installation will depend on the shutdown schedule. We hope to know more by next Tuesday's meeting and we can have further discussions then. It would be good to get the boxes installed in the tunnel and to have that work completed.

## 3. VME crate purchase status : Bob Forster/Vince

- Bob was not able to make it. We will move forward to purchase VME crates using a MI BPM specification (needs to go into beams-docDB). We would like crates very similar to the TeV/Transfer Line or BLM crates for sparing, software, etc. reasons. Bob will work with procurement.

- We discussed the TeV crates' status. There is an ECO that we need to apply to the 31 crates. This can be done in the field. Bob W. suggested that this be accomplished as soon as possible. Marv and Tim will work out some details and move forward.

## 4. MI BPM signals to FCC3 : Bakul

- Lots of progress has been made here and it is thought that the final connection for getting signals to the FCC3 test stand will be made by Greg Vogel when he gets an opportunity (all accelerators off).

## 5. MVME processor status : Luciano, Margaret, Steve

- A board (5500) is in place in a teststand and is being registered with AD networking so it can be used to test software and understand how much of a change will be needed to use the 5500. No major changes are anticipated but a real test is necessary to verify that.

#### 6. Transition Board status : Manfred

- Most of the components for the first prototype 2 channel analog only board are in hand. The board will be tested starting this week. A few parts are missing for the 2.5 MHz signal path.
- The pre-series is still in the design phase and it is still planned to finish the design by mid-September. Layout occurs after that.

#### 7. Timing Board : Bill

- Firmware changes are coming along. There will be up to 32 "timing alarms" available in the timing board. Bill asked if that is enough and everyone thinks it is.
- Bill asked many questions about requirements for minimum and maximum times, resolution of the alarm, reference to TCLK, etc.
- Greg Duerling is just about ready to start on the new board layout. The new board will have the capability of using a PLL, if we find that is necessary.

#### 8. MI30 status : Peter/Bob W.

- A 2-Echotek, 2 timing-system setup was put together in MI30. Unfortunately it has not yet been able to take good data. Peter is busy debugging the system. The primary goal (besides taking data useful for MI operations) is to test the Bill Haynes 10/7\*RF timing board and its ability to provide signals that can be used to take data.
- Bob showed a plot with data taken during a pbar acceleration last Friday using 2.5 MHz RF. The position and sum plots look quite encouraging and probably quite useful.
- Bob asked about getting "Luciano's software" into MI30.

#### 9. Front-end software : Luciano

- To get software into MI30 some work on the VME driver needs to happen, among other things. This is being worked on by Luciano and Steve.
- The teststand in FCC3 is able to do closed-orbit and 1 TBT per cycle.
- Work is happening to port the code to a MVME 5500.

- Discussion about TCLK's, measurements, MI30, etc., as well as other plans for the future.

#### 10. Service Building survey/BLM coordination : Tim, Marv

- All of the BLM crates are installed. Marv is thinking about locations, etc. for the upgraded MI BPM electronics. In the TeV upgrade Ken, Stew and Marv (and a few others) were involved in mapping out the buildings, rack occupancy, etc. Tim, Marv and Ken will talk about doing a similar "survey" of the MI service buildings and get people's availability, etc.

#### 11. Online software : Brian

- Brian is helping out with the 5500 MVME port -- getting it set up as a development node, etc.

- Brian is asking that the data structures for the MI BPM data be finalized.

#### 12. AOB

- Duane mentioned that the cable that connects Manfred's crate to the timing card has to have a physical path to get there -- may require a hole in the VME backplane or something. People should think about the details of the 2-crate layout.

- Next week we will meet on Tuesday (even though Monday is a holiday) and we will get updates on all of the above activities.