

MI BPM Project
MI BPM TB Control Module Status Report June 13th, 2006

Significant changes are highlighted.

MI BPM TB Control Module Production

Hardware status:

-) Documentation for the Control Module has been updated.
-) 12 Modules assembled and tested.
-) Testing in progress in parallel with firmware development.

Firmware status:

-) Coding work in progress.

MI BPM TB

Firmware status:

-) Conceptual work in progress together with Control Module firmware development.
-) To be done: single module addressing.

MI BPM TB Control Module Prototype

Hardware status:

-) No activities.

Firmware status (Avnet Xilinx card FPGA):

-) No activities.

Document related to the Control Module are available on the web page:

http://www-ese.fnal.gov/MI_BPM_TB_CTL/