

Tevatron BPM Upgrade


Stephen Wolbers

CD Accelerator Coordination
Meeting

November 2, 2004

Recent Accomplishments

- Echotek boards, cables, analog filters, are arriving and are being tested.




Recent Accomplishments

- **Timing and Filter Boards:**
 - Design is complete, prototypes are built.
 - Bid is out for production orders.
 - Delivery is expected in December-January. This is a little later than hoped for.
 - Will begin to commission with prototype boards + temporary filter boards.

Recent Accomplishments

- Prototypes/test stands
- Service Building preparation
 - A3 layout ready for final approval.



September 21, 2004

Stephen Wolbers
CD Briefing: Tev BPM Upgrade

Schedule

- **Commissioning**

- Proposal for commissioning order once beam returns.

- A3, B3, C3, D3, E3, F2, B0, D0, A2, B2, C2, D2, E2, A4, B4, C4, D4, E4, A1, B1, C1, D1, E1, A0, F3, F4, F1

- Detailed commissioning plans are being formulated

- **Overall**

- No major change in schedule since last report.

Summary

- Thanks to the hard work of many dedicated people in CD and AD the Tevatron BPM upgrade is very close to final installation and commissioning.