



Muon Campus AIP

Change Request Form

CR#: RRF009

1) DATE: 9/24/15

2) WBS: RRF1

3) Originator: Ken Domann *KAD*

4) WBS Description of Primary Affected Tasks: Recycler RF AIP

5) Technical Description & Primary Motivation for Change: The Recycler RF AIP Total Project Budget is being decreased by \$500,000. These funds are being transferred to the Beam Transport AIP to cover installation labor overruns. The Recycler RF contingency will be reduced by this amount.

6) Assessment of Cost Impact (Use attachments if needed): See above.

7) Assessment of Schedule Impact (Use attachments if needed): NA

8) Secondary Impact & Other Comments: N/A

9) Approvals:

AIP Project Manager:

M. Kurbau

Date: 9/24/15

AIP Project Director:

M. Kurbau

Date: 9/24/15

AIP Project Coordinator:

M. G. C.

Date: 9/24/15

AD Div Director:

S. K. P.

Date: 9/25/15

Directorate:

S. K. P.

Date: 9/25/15

Federal Project Director:

P. R. P.

Date: 9-25-15

DOE Site Manager:

M. G. C.

Date: 9/25/15