



# Muon Campus AIP

## Change Request Form

CR#: BT015

1) DATE: 9/24/15    2) WBS: BT1    3) Originator: Ken Domann *KED*

4) WBS Description of Primary Affected Tasks: Beam Transport AIP

5) Technical Description & Primary Motivation for Change: The Beam Transport Total Project Budget is being increased by \$500,000 to cover installation labor which was underestimated. These funds will be transferred from the Recycler RF AIP and will be added to the Beam Transport contingency. In addition, the baseline completion milestone date for Beam Transport will be moved from 2/1/16 to 7/31/16. This interface milestone has a required completion of no later than March 2017. Therefore there is no impact to g-2 or Mu2e.

6) Assessment of Cost Impact (Use attachments if needed): See above.

7) Assessment of Schedule Impact (Use attachments if needed): NA

8) Secondary Impact & Other Comments: N/A

9) Approvals:

AIP Project Manager:	<i>[Signature]</i>	Date: <u>9/24/15</u>
AIP Project Director:	<i>[Signature]</i>	Date: <u>9/24/15</u>
AIP Project Coordinator:	<i>[Signature]</i>	Date: <u>9/24/15</u>
AD Div Director:	<i>[Signature]</i>	Date: <u>9/25/15</u>
Directorate:	<i>[Signature]</i>	Date: <u>9/25/15</u>
Federal Project Director:	<i>[Signature]</i>	Date: <u>9-25-15</u>
DOE Site Manager:	<i>[Signature]</i>	Date: <u>9/25/15</u>