

Anode Supply Update

R. Crawford

10/29/2014

Enclosure

- Delivered 10/16
 - Minimal damage to second unit



Capacitor Bank

- Currently being built
 - 1/3 capacitors loaded
 - Goal is to complete by end of week



Diode Bridge

- 14 legs started
 - Need to have Diodes and PCBs attached



Step Start Cabinet

- Delivered 10/21



What's Left

- Controls
 - Designing new
 - The old controls will still be able to work with the system if needed
 - Wiring
 - Working on currently
- Testing
 - We will test individual components
 - Once built the unit will have full load current/full voltage tests (we can not do both at the same time)