

Project updates

C.Y. Tan
21 Dec 2017

Updates

- Spoke to Goutam and Paul (National) on Tuesday 12 Dec 2017
 - Got verbal agreement that all the rings will be shipped by end of January. They may be shipped one by one rather than entire batch.
- Copper parts
 - More copper parts have been received.
 - Will be sent out for brazing soon.
- “Bent” RF window will be sent back to vendor for repair.
- TD has sent me the spreadsheet of the PO's that have been issued. Many of the parts should be received already. See next slide.
- IR detectors will be added to monitor front face of garnet.
- PLL work has started
 - PCB will be made soon. Ken Koch will start building in January.
- Bias supply relay rack will be stuffed in January.
- Checked with Craig Drennan that there is a 2xharmonic output from LLRF
 - How is this broadcast?
- Water manifold upstairs has been designed. Will be built soon.

[illegible]