
Minutes, 2/04/04 Tevatron BPM Upgrade Meeting  
Stephen Wolbers  
 
This set of minutes, and all future minutes, are or will be  
deposited in  the Beams Document Database as document number  
792.  
 
The agenda as announced consisted of:  
 
    1. Report from Steve and Bob.  
    2. Reports from L2 managers.  
    3. AOB.  
 
1. Report from Bob and Steve.  
 
    - Bob is away at Brookhaven but did collect some  
turn-by-turn data and set an email with the results to the  
tev-bpm-project mailing list.  
 
    - DOE review is Feb 24-26.  We don't know yet how the  
Tev BPM project will be participating but do expect to  
deliver talks in the breakout sessions.  
 
    - The proper establishment of the AIP may be an issue  
for the project.  The Echotek requisition is being held  
because the AIP is not yet finished (or even started).  
[News from late Wednesday, early Thursday: The requisition  
is moving again.  It is specially flagged and plans are  
being made to allocate funds for the project.]  
 
    - The MVME requisition is moving along with the Echotek  
requisition.  Other requisitions should be written as soon  
as they can be, once the relevant design, interface and  
compatibility issues are understood.  
 
    - The Thursday meeting this week will cover timing and  
crate layout/design issues.  
 
    - A special Friday meeting will be held to discuss  
software specifications.  
 
    - Bob is away Wednesday afternoon and Thursday and Friday.  
 
    - Steve is away all of next week (Feb 9-13).  
 
    - Jim will organize and announce the meetings next week.  



 
2. Reports from L2 Managers  
 
Technical Coordinator: Jim Steimel  
 
    - Jim has looked at Rob Kutschke's note (AD Doc 988)  
and does not see perfect agreement between it and the  
calculations/simulations that Jim has obtained so far.  Jim  
and Rob will have to discuss this when Rob returns.  The  
question of how we understand the differences and understand  
the behavior of the pickups was discussed.  We want to do  
the proton-only beam scan as soon as we are ready.  This  
requires I and Q from the Echotek.  In addition, we will need to make bench 
measurements.  Some thought has to go into the exact measurements that we want to 
make.  Some issues are:  
 
       = There are some software issues of merging Duane Voy's and Luciano Piccoli's 
modifications.  This should be worked out.  
 
       = The damper board should be reinstalled. This will allow comparison of the damper 
board and the Echotek board.  
 
       = The test bench scan hasn't yet started, needs to get going.  
 
       = The measurements will be coordinated by Jim.  
 
Mike Martens:  
 
    - Mike is working on the buffer diagram and in particular a description in words of 
what is on only a diagram right now.  There was at this point a long discussion of buffers 
in general.  Each channel of a BPM could be a buffer.  Or the buffers could be p and pbar 
calculated quantities.  Or the buffers could contain raw data, not position data.  All of 
these issues will be addressed again in the Friday meeting.  
 
Vince Pavlicek:  
 
    - There has been work on the timing/trigger system. The next discussion will be 
Thursday at 1:30.  
 
Brian Hendricks:  
 
    - Working on the online software specifications.  Hope to have a draft soon for people 
to look at.  
 
Margaret Votava:  
 



    - The test stand in FCC is now booting successfully. The TCLK signals are not yet 
available as this requires a shutdown of the accelerator clock system.  
 
    - Luciano Piccoli understands the Recycler BPM software and there will be some 
proposals for changes for the Tevatron soon.  
 
    - Work on the specifications document continues.  
 
3. AOB.  
 
    - The near-term schedule has:  
 
      Thursday, February 5, 1:30 P.M. (Timing discussion)  
      Friday, February 6, 9:00 A.M. (DAQ SW discussion)  
 


