
Milestone Name Responsibility Impacts Forecast Target Needed by

MC-1 Bldg Beneficial Occupancy for Cryo MC-1 Building GPP Cryo AIP 1/8/14 1/8/14 as soon as possible

MC-1 Bldg Beneficial Occupancy for g-2 Ring MC-1 Building GPP g-2 2/18/14 2/18/14 as soon as possible

Beamline Enclosure Beneficial Occupancy Beamline Enclosure GPP g-2 6/9/15 9/30/15 10/1/16

Cryo Compressor Cooling Established MC Infrastructure GPP Cryo AIP 9/30/14 9/30/14 10/31/14

MI-52 Bldg Extension Beneficial Occupancy MC Infrastructure GPP Beam Transport AIP 9/30/15 9/30/15 9/30/15

Cryo Ready to Cool g-2 Cryo AIP g-2 3/15/15 3/15/15 as soon as possible

Cryo Ready to Cool Mu2e Cryo AIP Mu2e 10/1/17 10/1/17 10/1/18

Recycler RF Complete Recycler RF AIP g-2, Mu2e 9/30/16 9/30/16 8/16/17

Beam Transport Complete Beam Transport AIP g-2, Mu2e 2/1/16 2/1/16 8/16/17

End of Circulating Beam Studies g-2, Mu2e g-2, Mu2e, Delivery Ring AIP 4/1/14 4/1/14 6/30/14

Delivery Ring Complete Delivery Ring AIP g-2, Mu2e 3/30/17 3/30/17 8/16/17

MC-1 Cryo Room Controls Available g-2 Cryo AIP 12/26/14 12/26/14 as soon as possible

D30 Straight Section Ready for New Installation g-2 Delivery Ring AIP 2/3/16 2/3/16 7/27/16
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