Muon Campus AIP

Change Request Form

CR#:BT010

1) DATE: 12/5/14 2)WBS: BT1.04.01.01.03.02, 3) Originator: Ken Domann / . i 2

BT1.04.01.03.02

4) WBS Description of Primary Affected Tasks: Beamline CDA Magnet (F-17C Replacement)
Construction (1), Beam Line Installation & Mechanical Implementation

§) Technical Description & Primary Motivation for Change: This change request revises the baseline dates for the fabrication of
the CDA magnet to more accurately reflect the TD plan. In addition, the Beamline magnet installation baseline dates have been

revised to reflect resource availabilities during the 2015 shutdown.

6) Assessment of Cost Impact (Use attachments if needed): See attached. Since all revised dates remained in the same FY, there

is no impact to cost.

7} Assessment of Schedule Impact (Use attachments if needed): See attached. Revised dates still match shutdown requirements

for 2015.

8) Secondary Impact & Other Comments: N/A

9) Approvals: _
AIP Project Manager: /\ AM,J%

AIP Project Coordinator: A, L —
AD Diy Director: v

Directorate:

Date: 12/ :7/// 4

Date: (3 lsj[ (4

Date:

Date:




Beam Transport CR0O10 Baseline Date Changes

UID | WBS CTC Name Previous Base St | Previous Base Fin |New Base St |New Base Fin

650|BT1.04.01.03.02.05.04 |A1303.04.01.03 Survey crew stake out new magnet stands for HY100 MDC's 6/1/15 6/1/15 7/20/15 7/20/15
649|BT1.04.01.03.02.05.05 |Al1303.04.01.03 Installation oversight for HY100 MDC's 6/1/15 6/19/15 7/20/15 8/7/15
648:8T1.04.01.03.02.05.06 |A1303.04.01.03 Magnet installation material for HY100 MDC's 6/1/15 6/5/15 7/1/15 7/8/15
647|BT1.04.01.03,02.05.07 A1303.04.01.03 Magnet and stand rigging for HV100 MDC's 6/15/15 6/26/15 8/3/15 8/14/15
646|BT1.04.01.03.02.05.08 |A1303.04.01.03 Electricians terminate load cables for HY100 MDC's 6/29/15 6/30/15 8/17/15 8/18/15
645|BT1.04.01.03.02.05.09 |A1303.04.01.03 Connect Vactum pipe and other components for HV100 MDC's 6/29/15 8/3/15 8/17/15 9/4/15
644|BT1.04.01.03.02.05.10 |A1303.04.01.03 Final vacuum work and reconnect HV100 MDC's 8/4/15 8/17/15 9/9/15 9/22/15
643|BT1.04.01.03.02.05.11 |A1303.04.01.03 Algnment of HV100 MDC's 6/29/15 6/30/15 8/17/15 8/18/15
690 |BT1.04.01.03.02.06 HV 102 Dipole 12/1/14 8f17/15 a4/17/15 9/22/15
664|BT1.04,01.03.02.06.01 |A1303.04.01.03 Procure magnet stands for HV102 dipoles 12/1/14 2/13/15 4/17/15 6/26/15
663{BT1.04.01.03.02.06.02 |A1303.04.01.03 Final assembly of the HV102 stands 2/16/15 3/6/15 6/29/15 7/20/15
662{8T1.04.01.03.02.06.03 |A1303.04.01.03 Prepare HV1002 EPB dipeoles for removal 6/1/15 6/12/15 7/20/15 7/31/15
661(8T1.04.01.03.02.06.04 |A1303.04.01.03 Survey crew stake out new magnet stands 6/1/15 6/1/15 7/20/15 7/20/15
660:BT1.04.01.03.02.06.05 |A1303.04.01.03 Installation oversight for HV1002 MDC's 6/1/15 6/19/15 7/20/15 8/7/15
659|BT71.04.01.03.02.06.06 {A1303.04.01.03 Magnet installation material 6/1/15 6/5/15} 7/1/15 7/8/15
658|BT1.04.01.03.02.06.07 1A1303.04.01.03 Magnet and stand rigging for HV102 MDC's 6/15/15 6/26/15 8/3/15 8/14/15
657|B71.04.01.03.02.06.08 |A1303.04.01.03 Electricians terminate load cables 6/29/15 6/30/15 8/17/15 8/18/15
656 |BT1.04.01.03.02.06.09 |A1303.04.01.03 Connect Vacuum pipe and other components 6/29/15 8/3/15 8/17/15% 9/4/15
655|BT1.04.01.03.02.06.10 |A1303.04.01.03 Final vacuum work and reconnect magnet 8/4/15 8/17/15 9/9/15 9/22/15
654|BT1.04.01.03.02.06.11 |A1303.04.01.03 Algnment of HV102 MDC's 6/29/15 6/30/15 8/17/15 8/18/15
691|BT1.04.01,03.02.07 Trim Dipoles 1/6/15 - 7/28/15 5/22/15 9/16/15
673iBT1.04.01.03.02.07.01 |A1303.04.01.03 Procure magnet stands for trim dipoles 1/6/15 3/17/15 5/22/15 8/3/15
672|BT1.04.01.03.02.07.02 A1303.04.01.03 Final assembly of the trim stand 3/18/15 3/31/15 8/4/15| 8/17/15
671|BT1.04.01.03.02.07.03 (A1303.04.01.03 Prepare old trim dipoles for removal 6/1/15 6/5/15 8/3/15 8/7/15
670|BT1.04.01.03.02.07.04 |A1303.04.01.03 Survey crew stake out new magnet stands 6/1/15 6/1/15 8/3/15 8/3/15
669|BT1.04.01.03.02.07.05 |A1303.04.01.03 Installation oversight for new trims 6/1/15 6/12/15 8/3/15 8/14/15
668|BT1.04.01.03,02.07.06 |A1303.04.01.03 Trim magnet installation material 6/1/15 6/5/15 7/1/15 7/8/15
667|BT1.04.01.03.02.07.07 |A1303.04.01.03 Magnet and stand rigging for two trims 6/11/15 6/17/15 8/18/15 8/24/15
666[BT1.04.01.03.02.07.08 |A1303.04.01.03 Final vacuum work and reconnaect magriet 7/21/15 7/28/15 9/9/15 9/16/15
665|BT1.04.01.03.02.07.09 :A1303.04.01.03 Algnment of VT101 and HT105 trims 6/18/15 6/19/15 8/25/15 8/26/15
692 |BT1.04.01.03.02.08 Upstream M3 1/6/15 8/20/15 2/18/15 9/18/15
684 |BT1.04.01.03.02.08.01 [A1302.04.01.03 Procure magnet hangers for upstream M3 1/6/15 3/17/15 2/18/15 4/28/15
683 |BT1.04.01.03.02.08.02 |A1303,04.01.03 Final assembly of the upstream M3 hanger 3/18/15 3/31/15 4/29/15 5/12/15
682iBT1.04.01.03.02.08.03 |A1303.04.01.03 Prepare upstream M3 components 6/1/15 6/12/15 7/21/15 8/3/15
681|BT1.04.01.03,02.08.04 ;A1303.04.01.03 Survey crew stake out new magnet stand 6/1/15 6/1/15 7/23/15 7/23/15
680|BT1.04.01.03.02.08.05 [A1303.04.01.02 Instaliation oversight for upstream M3 6/1/15 6/26/15 7/23/15 8/19/15
679|BT1.04.01.03.02.08.06 |A1303.04.01.03 Magnet installation material 6/1/15 6/5/15 7/1/15 7/8/15
678|BT1.04,01.03.02.08.07 |A1303.04.01.03 Magnet and stand rigging for upstream M3 6/15/15 7/6/15 8/4/15 8/24/15
677|BT1.04.01.03.02.08.08 |A1303.04.01.03 Electricians terminate foad cables 7/7/15 7/8/15 8/25/15 8/26/15
676:8T71.04.01.03.02.08.09 |A1303.04.01.03 Connect Vacuum pipe and other components 7/7/15 8/10/15 8/25/15 9/8/15
675|BT1.04.01.03.02.08.10 |A1303.04,01.03 Final vacuum work and reconnect magnet 2/11/15 8/20/15 9/9/15 9/18/15
674|BT1.04.01.03.02.08.11 |A1303.04.01.03 Algnment of upstream M3 components 7/7/15 7/9/15 8/25/15 8/27/15
740|BT1.04.01.03.03 Beam Line Installation Complete W 8/20/15 8/20/15 i 9/22/15 9/22/15




beam lransport LRULU Baseiline Date Lhanges

uID |wWBS CTC Name Previous Base St |Previous Base Fin |New Base St |[New Base Fin
118/BT1.04.01.01.03 A1303.04.01.01.03 |Beamline CDA Magnet (F-17C Replacement) 8/1/14 4/10/15 8/1/14 7/14/15
719 |BT1.04.01.01.03.02 Beamline CDA Magnet {F-17C Replacement) Construction (1) 11/4/14 4/10/15 2f12/15 7/14/15|
161 |BT1.04.01.01.03.02.01 CDA Magnet |dentify/Assess Units Complete 11/4/14 11/4/14 2/12/15 2/12/15
5451BT1.04.01.01.03.02.02 CDA Magnet Procurement Complete 12/11/14 12/11/14 3/19/15 3/19/15
162|B871.04.01.01.03.02.03 CDA Magnet Refurbish Complete . 3/12/15 3/12/15 6/12/15 6/12/15
163|BT1.04.01.01.03.02.04 CDA Magnet Testing Complete . 4/9/15 4/9/15|, 7/13/15 7/13/15
756|BT1.04.01.01.03.02.10 |A1303.04.01.01.03 |TD Deliver CDA Magnet to AIP T 4/10/15 4/10/15 7/14/15 7/14/15
738|BT1.04,01,01.04 Beamline Magnets Complete 7/26/15 7/20/15 9/8/15 9/8/15
17|BT1.04.01.03 A1303.04.01.03 Beam Line Installation & Wiechanical 6/2/14 .8/20/15 6/30/14 9f22{15
605 |BT1.04.01.03.02 Beam Line Installation & Mechanical Implementation 7/8/14 8/20/15 2/16/15 9/22/15
685|8T1.04.01.03.02.01 V714 B-2 Magnet 7/8/14 8/4/15 2/16/15 8/3/15
616{BT1.04.01.03.02.01.01 |A1303.04.01.03 Engineering oversight 7/8/14 12/29/14 3/12/15; -7/31/15
615|BT1.04.01.03.02.02.02 |A1303.04.01.03 Procure magnet stand for V714 B-2 magnet 1/12/15 3/9/15 2/16/15 4/10/15
614|BT1.04.01.03.02.01.03 |A1303.04.01.03 Final assembly of V714 B-2 magnet stand 3/10/15 4f13/15 4/13/15 ‘5/15/15
§13|BT1.04.01.03.02.01.04 |A1303.04.01.03 Prepare V714 C-Magnet for removal 7/10/15 7/16/15 7/6/15 7/10/15
612|BT1.04.01.03.02.01.05 |A1303.04.01.03 Survey crew stake out of new magnet stands 6/1/15 6/1/15 7/6/15 7/6/15
611|BT1.04.01.03.02.01.06 |A1303.04.01.03 Installation oversight and vacuum install 6/1/15 6/19/15 7/6/15 7/24/15
610|BT1.04.01.03.02.01.07 |A1303.04.01.03 Magnet installation material 6/1/15 6/19/15 6/24/15 7/15/15
609|BT1.04.01.03.02.01.08 |A1303.04.01.03 Magnet and stand rigging 7/17/15 7/23/15 7/16/15 7/22/15
608|BT1.04.01.03.02.01.09 |A1303.04.01.03 Algnment of B-2 dipole 7/24/15 7/27/15 7/23/15 .\\Nb\Hm
607|BT1.04.01.03.02.01.10 A1303.04.01.03 Electricians reterminate load cables 7/24/15 7/24/15 7/23/15 7/23/15
606 |BT1.04.01.03.02.01.11 [A13032.04.01.03 Final vacuum work and reconnect magnet 7/24/15 8/4/15 7/23/15 8/3/15
686|BT1.04.01.03.02.02 F-D Lamberisons 6/1/15 7/31/15 7/6/15 9/3/15
623(BT1.04.01.02.02.02.01 |A1303.04.01.03 Prepare F-0 lambertsons for removal 6/1/15 6/5/15 -7/6/15 7/10/15
622|BT1.04.01,03.02.02.02 |A1303.04.01.03 Load cahle disconnection 6/8/15 6/9/15 7/13/15 7/14/15
621|BT1.04.01.03.02.02.03 iA1303.04.01.03 installation oversight 6/1/15 6/12/15 7/6/15 7/17/15
620(BT1.04.01.03.02.02.04 |A1303.04.01.03 Magnet and stand rigging 6/10/15 6/16/15 7/15/15 7/21/15
619{BT1.04.01.03.02.02.05 |A1303.04.01.03 Connect Vacuum pipe and other components 6/17/15 7/22/15 7/22/15 8/25/15
618{BT1.04.01.03.02.02.06 |A1303.04.01.03 Final vacuum work 7/23/15 7/28/15 8/26/15 9/1/15
617(BT1.04.01.03.02.02.07 |A1303.04.01.03 Algnment of F-0 beam pipe 7/30/15 7/31/15 9/2/15 9/3/15
688|B71.04.01.03.02.04 F-17 CDA i1/a/14 7/31/15 4/20/15 9/18/15
642 |BT1.04.01.03,02.04.01 |A1303.04.01.03 Procure magnet stands for F-17 CDA 11/4/14 1/21/15] 4/20/15 6/29/15
641|BT1.04.01.03.02.04.02 |A1303.04.01.03 Final assembly of the F-17 CDA stands 1/22/15 2/4/15 6/30/15 7/14/15
640|BT1.04.01.03.02.04.03 {A1303.04.01.03 Prepare F-17 C-Magnets for removal 6/1/15 6/12/15 7/20/15 . 7/31/15
639|BT1.04.01.03.02.04.04 [A1303.04.01.03 Survey crew stake out new magnet stands for F-17 CDA Magnets 6/1/15 6/1/15 7/20/15 7/20/15
638/BT1.04.01.03.02.04.05 |A1303.04.01.03 Installation oversight for F-17 CDA 6/1/15 6/12/15 7/20/15 7/31/15
637|BT1.04.01.03.02.04.06 |A1303.04.01.03 F-17 CDA Magnet installation material 6/1/15 6/5/15 7/1/15 7/8/15
636|B71.04.01.03.02.04.07 A1303.04.01.03 Magnet and stand rigging for F-17 CDA 6/15/15 6/15/15 8/3/15 8/7/15
635|BT1.04.01.03.02.04.08 |A1303.04.01.03 Electricians terminate load cables for F-17 CDA Magnets 6/22/15 6/23/15 8/10/15 8/11/15
634{BT1.04.01.03.02.04.09 |A1303.04.01.03 Connect Vacuum pipe and other components for F-17 CDA Magnets 6/22/15 7/27/15/| 8/10/15 9/14/15
633|BT1.04.01.03.02.04.10 |A1303.04.01.03 Final vacuum work and reconnect F-17 CDA magnets 7/28/15 7/31/15 9/15/15 9/18/15
632|BT1.04.01.03.02.04.11 |A1303.04.01.03 Algnment of F-17 CDA 6/22/15 6/23/15 8/10/15 8/11/15
689 BT1.04.01.03.02.05 HV 1080 Dipoles 12/114 8/17/15 4/17/15 9/22/15
653|BT1.04.01.03.02.05.01 |A1303.04.01.03 Procure magnet hangers for HV100 dipoles 12/1/14 2/13/15 4/17/15 6/26/15
652|BT1.04.01.03.02.05.02 |A1303.04.01.03 Final assembly of tha HY100 hanger 2/16/15 3/6/15 6/29/15 7/20/15
651|BT1.04.01.03.02.05.03 |A1303.04.01.03 Prepare HV100 EPB dipoles for removal 6/1/15 6/12/15 7/20/15 7/31/15




Beam Transport Post CRO10 CAP

Control Account FY12 |FY13 FY14 FY15 FY16 Cumulative
A1303.01.02.01 Project Management QOversight FY13
Scheduled | 0.00] 56,415.81 0.00 0.00 0.00 56,415.81
A1303.01.02.02 Project Management Oversight FY14
Scheduled | 0.00 0.00 139,404.50 0.00 0.00] 135,404.50
A1303.01.02.03 Project Management Oversight FY15
Scheduled | 0.00 0.00 3,062.52 118,198.75 000 12126131
A1303.01.02.04 Project Management Oversight FY16
Scheduled | 0.00 Q.00 0.co 2,374.71| 32,250.72 34,625.44
A1303.02.01 Beam Transport Lambertson (MEAW} Magnet
Scheduled | 0.00 0.00|  295983.41 0.00 0.00)  295983.41
A1303.02.02.01 Beam Transport Extraction Kicker Magnets (RKB 2} H
Scheduled | 0.00] 6,218.93 163,023.76; 0.00 Q.00 169,242.68
A1303.02.02.02 Beam Transport Extraction Kicker Power Supplies
Scheduled | 0.00 0.00 32,213.32 348,017.93| 77491504 457,722,796
A1303.02,02.03 Beam Transport Kicker Loads & Coaoling System
Scheduled | 0.00{ 6,218.93{ 389,354.87 33,663.44 0.00;  429,237.24
A1303.02.02.04 Beam Transport Recycler Ring Extraction Insert Installa
Scheduled | 0.00 0.00{ 426,269.95 177,816.02| 195,210.80 799,296.77
A1303.03.01.01 RR to P1 Vertical Bending Dipole ADCW (1)
Scheduled | 0.00 0.00 24,275.42 0.00 0.00 24,275.42
A1303.03.01.02 RR to P1 Permanent Magnets RGA (4)
) Scheduled | G.00 0.00 0.00 58,902.55 0.00 58,902.55
A1303.03.01.03 RR to P1 Trim Quad STQR {4+1)
Schaduled | 0.00 0.00) 159,220.31 0.00 G.00 159,220.31
A1303.03.01.05 RR 1o P1 Vertical Dipole Correctors (1+1)
Scheduled | 0.00 0.00 8,653.56 0.00 0.00 8,653.56
A1303.03.02.01 RR to P1 Lambertson P§
Scheduled | 0.00 0.00 50,020.25 10,489.67 0.00 60,509.92
A1303.03.02.02 AR to P1 Vertical Magnet PS
Scheduled | 0.00 0.00 50,020.25 10,489.67 0.00 60,509.92
A1303.03.02.03 RR to P1 Trim Dipole PS(2)
Scheduled | 0.00 0.co 26,087.02 0.00 0.00 26,087.02
A1303.03.02.04 RR to P1 Trim Quad P$(4)
Scheduted | 0.00 0.00 30,932.88 0.00 0.00 30,932.88
A1303.03.03 Beam Transport RR to P1 Instrumentation
Scheduled | 0.00 0.00 0.00)  264,774.05 0.00)  264,774.05
A1303.03.04 Beam Transport RR to P1 Installation
Scheduled | 0.00 0.00 0.00| 456427.59 0,00  456,427.59
A1303.04,01.01.01 Beamline B2 Dipole Magnet (1} (V714 Raplacemant)
Scheduled | 0.00 0.00 39,771.00 9,730.06 Q.00 49,501.06
A1303.04.01.01.02 Beamiine Existing Magnets to be Repurposed
Scheduled | 0.00 0.00 5,094.81 15,337.52 0.00 20,432.33
A1303.04.01.01.03 Beamline CDA Magnet (F-17C Replacement)
Scheduled | 0.00 0.00 1,170.09 41,543.02 0.00 42,713.11
A1303.04.01.02 Bearnline PS
. Scheduled | 0.00 0.00 10,704.52| 201,951.80 5,248.53| 217,904.85
A1303.04.01.03 Beam Line Installation & Mechanica!
Scheduled | 0.00 0.00 83,830.87] 369,570.09 0.00|  453,400.96
A1303.04.01.04 RR to AP-0 Target Station and RR to M3 Line optics
§ Scheduled | 0.00 0.00 6764157 0.00 0.00 67,641.57
A1303.04.02 Beam Transport Electrical Infrastructure
Scheduled | 0.00 0.00¢ 10,433.98)  169,962.38 0.00;  180,396.36
A1303.04.03 Beamline Instrumentation & Controls
Scheduted | 0.00 0.00 81,699.13 478,081.35; 0.00]  559,780.48
Grand Total
Scheduled : 0.00| 68,853.67| 2,098,868.00) 2767,330.64! 310,201.55] 5,245,253.85




Beam Transport Pre CRO10 CAP

Control Account FY12 |FY13 FY14 FY15 FY16 Cumulative
A1303.01.02,01 Project Management Oversight FY13

Scheduled | 0.00| 56,415.81 0.00 0.00 0.00 56,415.81
A1303.01.02.02 Project Management Oversight FYi4

Scheduled | 0.00 0.00 139,404.50 0.00 0.00) 135,404.50
A1303.01.02.03 Project Management Qversight FY15

Scheduled | 0.00 0.00 3.062.52 118,198.7% 0.00| 12126131
A1303.01.02.04 Project Management Qversight FY16

Scheduled | 0.00 0.00 0.00 2,374.71)  32,250.72 34,625.44
A1303.02,01 Beam Transport Lambertson (MLAW) Magnet

Scheduled | 0.00 0.00| 2950983.41 0.00 000 29598341
A1303.02.02.01 Beam Transport Extraction Kicker Magnets (RKB 2)

Scheduled | 0.00{ 6,21893| 163,023.76 0.00 0.00 169,242.68
A1303.02.02.02 Beam Transport Extraction Kicker Power Supplies

Scheduled | 0.00 0.00 32,213.32 348,017.843| 7749150} 457,722.76
A1303.02.02.03 Beam Transport Kicker Loads & Cooling System

Scheduled | 0.00) §,21893] 389,354.87 33,663.44 0.00| 429,237.24
A1303.02.02.04 Beam Transport Recycler Ring Extraction Insert Installa

Scheduled | 0.00 0.00|  426,269.95 177,816.02| 195,210.80|  799,296.77
A1303.03.01.01 RR to P21 Vertical Banding Dipole ADCW (2} .

Scheduled | 0.00 .00 24,275.42 0.00 0.00 24,275.42
A1303.03.01.02 RR te P1 Permanent Magnets ROA (4)

Scheduled | 0.00 0.00 0.00 58,802.55 0.00 58,902.55
A1303.03.01.03 RR to P1 Trim Quad STQB (4+1)

Scheduled | 0,00 0.00  159,220.31 0.00 0.00] 158,220.31
A1303.03.01.05 RR to P1 Vertical Dipole Correctors {1+1)

Scheduled | 0.00 0.00 8,653.56 Q.00 0.00 8,653.56
A1303.03.02.01 RR to P1 Lambertson PS

Scheduted | 0.00 0.00 50,020.25 10,489.67 0.00 60,509.92
A1303.03.02.02 RR to P1 Vertical Magnet PS

Scheduled | 0.00 0.00 50,020.25 10,489.67 0.00 60,509.92
A1303.03.02.03 RR to P1 Trim Dipole PS(2)

Scheduled | 0.00 0.00 26,087.02 0.00 0.00 26,087.02
A1303.03.02.04 RR to P1 Trim Quad P5({4}

Scheduled | 0.00 0.00 30,932.88 0.00 0.00 30,932.88
A1303.03.03 Beam Transport RR to P1 Instrumentation

Scheduled | 000 0.00 0.00| 264,774.05 0.00 264,774.05
A1303.03.04 Beam Transport RR to P1 Instaltation

Scheduled | 0.00 0.00 0.00| 456,427.59 .00|  456,427.59
A1303.04.01.01.01 Beamnline B2 Dipole Magnet (1) {V714 Replacement)}

Scheduled | 0.00 0.00 39,771.00 9,730.06 0.00 49,501.06
A1303.04.01.01.02 Beamline Existing Magnets to be Repurposed

Scheduled | 0.00 0.00 5,094.81 15,337.52 0.00 20,432,33
A1303.04.01.01.03 Beamline CDA Magnet {F-17C Replacement)

Scheduled | 0.00 0.00 1,170.08 41,543.02 0.00 42,713.11
A1303.04.01.02 Bearndine PS

: Scheduled | 0.00 0,00 10,704.52 201,951.80 5,248.53 217,904.85

A1303.04.01.03 Beam Line Installation & Mechanical

Scheduled | 0.00 0.00 83,830.87 369,570.09 0.00,  453,400.95
A1303.04.01.04 RR to AP-0 Target Station and RR to M3 Line optics

Scheduled | 0.00 0.00 67,641,57 0.00 0.00 67,641.57
A1303,04.02 Beam Transport Electrical Infrastructure

Scheduled | 0.00 0.00 10,433.98 169,962.38 .00 180,396.36
A1303.04.03 Beamling Instrumentation & Controls

Scheduled | 0.00 0.00 81,699.13| 478,081.35 0.00| 559,780.48
Grand Total . i

Scheduled | 0.00] 68,853.67| 2,098,868.00 2,767,330.64| 310,201.55| 5,245,253.85




