
Management

Front-end

TSG

ADC Clock

ADC

Calibration

Recycler Ring BPM Front-end Software Schedule

03041515
DCV

Write
Requirements

75% 1 Wks

Write
Design Doc.

20% ? Wks

Port to
VW-5.4

100% 2 Wks

Integrate
TSG Unit

0% 1 Wks

Integrate
ADC Clock Unit

100% 0 Wks

Integrate
ADC Unit

0% 1 Wks

Integrate
Cal. Unit

0% 1 Wks

Write
Circular Buffer

0% 1 Wks

Write
Event Triggering

0% 4 Wks

Write
Data Query

0% 4 Wks

Modify
Meas. Modes

0% 2 Wks

Modify
Data Request

0% 2 Wks

Modify
Data Reply

0% 2 Wks
Not Required Initally

Define
Hardware

90% 1 Wks

Modify
Driver Unit

90% 1 Wks

Define
Hardware

100% 2 Wks

Write
Driver Unit

75% 3 Wks

Write
‘814 Drivers

85% 2 Wks

Define
Filters

75% 2 Wks

Define
Data Structures

65% 2 Wks

Write
Test Software

90% 2 Wks

Complete
ADC Unit

25% 8 Wks

Define
Hardware

50% 1 Wks

Write
Driver Unit

0% 6 Wks

Modify
TSG Unit

0% 1 Wks
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