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MI BPM Project
M| BPM TB Control Module Status Report June 20", 2006

Significant changes are highlighted.

M| BPM TB Control Module Production

Hardwar e status:
-) 12 Modules assembled and tested.
-) Testing in progressin parallel with firmware development.

Firmwar e status:

-) Coding work in progress.

-) New firmware release available. All boards have been updated except three:
M140, M130, Hot-Spare at AD.

MI BPM TB

Firmware status:
-) Conceptual work in progress together with Control Module firmware devel opment.
-) To be done:

a) single module addressing.

b) modul e readback

M| BPM TB Control Module Prototype
Hardwar e status:
-) No activities.

Firmwar e status (Avnet Xilinx card FPGA):
-) No activities.

Document related to the Control Module are available on the web page:
http://www-ese.fnal.gov/IMI_BPM_TB_CTL/
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Bill HAYNES pl ayl ng with the control module
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