
  

RFQ Injector Installation Updates: 
Point of no return!!!!!

 (05 Sep – 12 Sep 2012) 

C.Y. Tan
12 Sep 2012



  

Electrical 
work starts 
on 17 Sep



  

I- pit platform



  

H- and I- Power removed

You know you're in trouble 
when Tan has to use a 
screw driver!



  

Trench Warfare (Or Cutting Cables)



  

Part of the 750 line removed in 
preparation for door cutting



  

The beam line support structure for 
the new injector



  

Status

● Construction of platform is nearly complete.
– Painting to be done.

● 750 keV bend components removed for door 
cutting.

● 750 line PS's and controls removed.
– Cable removal has started.

● Relay racks delivered to Steve Hays for 
stuffing.
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