Muon Campus AIP

Change Request Form

CR#:RRF006

1) DATE: 12/04/14 |2)WBS: RRFI 3) Originator: Ken Domam&g

4) WBS Description of Primary Affected Tasks: Recycier RF AIP

5) Technical Description & Primary Motivation for Change: This change request reduces the Total Cost of the RRF AIP
from $8,601,165 approved in the original Project Plan in June 2013 to the new total of $8,231,533. This reduction of $369,632
will be applied to contingency. This action was directed by the Fermi Directorate in order to free funds and budget for the Mu2e

cavity work that has been added to the RRF AIP scope.

6) Assessment of Cost Impact (Use attachments if needed): See Attachments for changes.

7) Assessment of Schedule Impact (Use attachments if needed): N/A

8) Secondary Impact & Other Comments: N/A

9) Approvals: :
AlP Project Manager: /[ AM\J .

AIP Project Coordinator; Wgons F e

I i : ¥
AD Div Director: 17% /fﬁ{j}-\_,—\.._

Directorate: .{7 (\ e

Date: | 3/ H ‘/ 14
Date: __2.{ 3/
Date: /2{//2//?/

!

Date: / Zé é‘Z ég z |



Recycler RF Pre CR0O06 CAP

Control Account FY12 {FY13 FY14 FY15 FY16 Cumulative
A1302.01.04.01 Recylcer AIP Oversight - FY13

Scheduled | 0.00| 24,910.17 0.00; 0.00 0.00 24,910.17
A1302.01.04.02 Recylcer AIP Oversight - FY14 m

Scheduled | 0.00 0.00| 116,046.75: 0.00 0.00 116,046.75
A1302.01.04.03 Recylcer AIP Oversight - FY15

Scheduled | 0.00 0.00 0.00 95,214.68 0.00 95,214.68
A1302.01.04.04 Recylcer AlP Oversight - FY16

Scheduled | 0.00 0.00 0.00 0.00 113,927.23 113,927.23
A1302.02.01 Recycler Cavities & Power Amplifiers

Scheduled | 0.00| 99,016.36] 627,121.66| 2,806,143.51| 1,470,334.11| 5,002,615.64
A1302.02.02 Recycler RF Cooling

Scheduled | 0.00 0.00 0.00 4,956.66 486,151.32 491,107.99
1A1302.02.03 Recycler Low Level RF

Scheduled | 0.00 0.00 0.00 3,937.99 171,969.15 175,907.14
A1302.02.04 Recycler RF Installation

Scheduled | 0.00 0.00 0.00 0.00 371,963.16; 371,963.16
Grand Total

Scheduled | 0.00 123,926.53| 743,168.41; 2,910,252.85| 2,614,344.97| 6,391,692.77




Recycler RF Post CRO06 CAP

Control Account FYi2 |FY13 FYl4 FY15 FY16 Cumulative
A1302.01.04.01 Recylcer AlP Qversight - FY13

Scheduled | 0.00| 24,910.17 0.00 0.00 0.00 24,910.17
A1302.01.04.02 Recylcer AIP Oversight - FY14

Scheduled | 0.00 0.00| 116,046.75! 0.00 0.00| 116,046.75
A1302.01.04.03 Recylcer AIP Oversight - FY15

Scheduled | 0.00 0.00 0.00! 95,214.68 0.00 95,214.68
A1302.01.04.04 Recylcer AIP Oversight - FY16 _ ,.

Scheduled | 0.00 0.00 0.00 0.00 113,927.23 113,927.23
A1302.02.01 Recycler Cavities & Power Amplifiers

Scheduled | 0.00{ 99,016.36{ 627,121.66| 2,806,143.51| 1,470,334.11| 5,002,615.64
A1302.02.02 Recycter RF Cooling

Scheduled | 0.00 0.00 0.00 4,956.66 486,151.32 491,107.99
A1302.02.03 Recycler Low Level RF -

Scheduled | 0.00 0.00 0.00 3,937.99 171,969.15 175,907.14
A1302.02.04 Recycler RF Installation

Scheduled | 0.00 0.00 0.00 0.00 371,963.16 371,963.16
Grand Total

Scheduled | 0.00; 123,926.53] 743,168.41| 2,910,252.85 2,614,344.97| 6,391,692.77




