Milestone Name

MC-1 Bldg Beneficial Occupancy for Cryo
MC-1 Bldg Beneficial Occupancy for g-2 Ring
End of Circulating Beam Studies

MC-1 Cryo Room Controls Available

Cryo Compressor Cooling Established

Cryo Ready to Cool g-2

Beamline Enclosure Beneficial Occupancy
MI-52 Bldg Extension Beneficial Occupancy
Beam Transport Complete

D30 Straight Section Ready for New Installation
Recycler RF Complete

Delivery Ring Complete

Cryo: Mu2e Distribution Box Cold

Muon Campus Interface Milestones

Responsibility

MC-1 Building GPP
MC-1 Building GPP
g-2, Mu2e

MC-1 Building GPP
MC Infrastructure GPP
Cryo AIP

Beamline Enclosure GPP
MC Infrastructure GPP
Beam Transport AIP
g-2

Recycler RF AIP
Delivery Ring AIP

Cryo AIP

Mu2e

g-2

MC-1 Building GPP
Beamline Enclosure GPP
MC Infrastructure GPP
Cryo AIP

Recycler RF AIP

Beam Transport AIP
Delivery Ring AIP

MC Program Coordinator

Impacts

Cryo AIP

g-2

g-2, Mu2e, Delivery Ring AIP
Cryo AlP

Cryo AIP

g-2

g-2

Beam Transport AIP
g-2, Mu2e

Delivery Ring AIP
g-2, Mu2e

g-2, Mu2e

Mu2e

Forecast
1/8/14

4/10/14
4/25/14
9/22/14
9/30/14
3/15/15
6/9/15

9/30/15
2/1/16

2/3/16

9/30/16
9/30/16
7/15/17
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Target
1/8/14
2/18/14
4/1/14
9/22/14
9/30/14
3/15/15
9/30/15
9/30/15
2/1/16
2/3/16
9/30/16
9/30/16
7/15/17

date

Needed by

as soon as possible
as soon as paossible
6/30/14

as soon as possible
10/31/14

as soon as possible
1/21/16

9/30/15

3/31/17

5/19/15

3/31/17

3/31/17

9/15/17
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Actual
1/8/2014

4/10/2014

4/25/2014
6/6/2014



