PROTON IMPROVEMENT PLAN
BOOSTER UPGRADE STATIONS 21 AND 22
10 JAN 2017

1. UTILITIES:

a. ELECTRICAL – BWG-124 is completely wired except for the 480 VAC which comes from Linac Breaker Panel DHP-L4-1.
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b. LCW – Manifolds are partially fabricated. Techs are going to mount the manifolds and bring copper pipes out of room BWG-124 to West Gallery. David Hixson wants to have a meeting to discuss best solution to connect LCW from Gallery to the room.
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c. HVAC – No status report on cooling system for the room yet. Need to contact FESS and see if they came up with a cooling unit for the room and when it can be installed.

2. Bus Bars – Drawings have been generated for the Bus Bars, which go from the penetration into the room BWG-124.
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3. Solid State Driver Racks – The SSD racks are in place. Need to make the delay line, terminate and phase match cables and order LCW strainers.[image: STORE N GO:Rene:20170110_154719.jpg]

4. RMU Racks – The racks are in place but only have a scope mounted. Schematics, Mechanical drawings and parts are being bought and gathered to build the following:

a. Phase Detector
b. Digital Cross Connects
c. MEIU’s
d. A to D box
e. Misc. Cables

5. Modulator - 2 Modulators out at MI-60

6. Bias Supply – Need more info.
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7. Program Boxes:

a. Run 4 program cables from station #17 to BWG-124
b. Run water leak daisy chain
c. Run scope trigger
d. Run Trig1 and Trig2

8. RCC Rack:

a. Cables need termination
b. Spark Detector Cable
c. Anode Inhibit pulled and terminated
d. RF Gate installed at RCC Rack.
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