

MI BPM Topics

Stephen Wolbers
April 18, 2006

BIW06 Paper

- Fermilab Main Injector Beam Position Monitor Upgrade
 - Lots of authors
- Outline
 - Introduction
 - Operational Requirements - Dave
 - Description of upgraded system - Manfred/Peter
 - Performance - Rob K.
 - Conclusion
- First draft soon. Lots of opportunities to comment

What's Left?

- Finish acquisition of hardware.
- Test all hardware.
- Construct and test full systems:
 - MI10,20,30,40,50,60S,60N
- Finish software
- Install and commission full systems
- Document
- Closet out project

Schedule

- Would like to have all hardware and software ready when the shutdown ends.
- Installation and commissioning as soon as MI gives the go-ahead.
- We will track activity to help keep everyone informed.

TeV BPM Schedule Actual and "planned"

