

Quick update

C.Y. Tan
27 Oct 2016

Updates

- Ferrite test stand for garnet test pieces
 - Ferrite pieces done.
 - Pole pieces not done yet.
 - Expected delivery 04 Nov 2016.
- Garnet rings
 - Machining has started but lost many pieces.
 - Estimated delivery is late November.
- 76 MHz PA test
 - Cavity being modified and reassembled.
- US-J Miniworkshop (09-10 Nov 2016)