Milestone Name

MC-1 Bldg Beneficial Occupancy for Cryo
MC-1 Bldg Beneficial Occupancy for g-2 Ring
Beamline Enclosure Beneficial Occupancy
Cryo Compressor Cooling Established

MI-52 Bldg Extension Beneficial Occupancy

Cryo Ready to Cool g-2

Cryo: MuZ2e Distribution Box Cold

Recycler RF Complete
Beam Transport Complete

End of Circulating Beam Studies

Delivery Ring Complete

MC-1 Cryo Room Controls Available
D30 Straight Section Ready for New Installation A
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Muon Campus Interface Milestones

Responsibility

MC-1 Building GPP
MC-1 Building GPP
Beamline Enclosure GPP
MC Infrastructure GPP
MC Infrastructure GPP
Cryo AIP

Cryo AIP

Recycler RF AIP

Beam Transport AIP
g-2, Mu2e

Delivery Ring AIP

g-2

g-2

Mu2e

g-2

MC-1 Building GPP

Beamline Enclosure GPP

MC Infrastructure GPP

Cryo AIP

Recycler RF AIP

Beam Transport AIP

Delivery Ring AIP

MC Program Coordinator

Impacts

Cryo AIP

g-2

g-2

Cryo AIP

Beam Transport AIP
g-2

Mu2e

g-2, Mu2e

g-2, Mu2e

g-2, Mu2e, Delivery Ring AIP

g-2, Mu2e
Cryo AIP
Delivery Ring AIP

Forecast
1/8/14

4/10/14
6/9/15

9/30/14
9/30/15
3/15/15
7/15/17
9/30/16
2/1/16

4/25/14
3/30/17
9/22/14
2/3/16
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Target
1/8/14
2/18/14
9/30/15
9/30/14
9/30/15
3/15/15
7/15(17
9/30/16
2/1/16
4/1/14
3/30/17
9/22/14
2/3/16

date
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Needed by

as soon as possible
as soon as possible
10/1/16

10/31/14

9/30/15

as soon as possible
9/15/17

8/16/17

8/16/17

6/30/14

8/16/17

as soon as possible
7/27/16

&/ 8/14-
L/& /Ny

I ls/1/

(8¢



	Page 1

