Milestone Name

MC-1 Bldg Beneficial Occupancy for Cryo
MC-1 Bldg Beneficial Occupancy for g-2 Ring
End of Circulating Beam Studies

MC-1 Cryo Room Controls Available

Cryo Compressor Cooling Established

Cryo g-2 acceptance tests complete

Cryo Ready to Cool g-2

D30 Straight Section Ready for New Installation
MI-52 Bldg Extension Beneficial Occupancy
Beamline Enclosure Beneficial Occupancy
Beam Transport Complete

Recycler RF Complete

Delivery Ring Complete

Shield Wall Installation

Cryo: Mu2e Distribution Box Cold

Muon Campus Interface Milestones

Responsibility Impacts

MC-1 Building GPP Cryo AIP

MC-1 Building GPP g-2

g-2, Mu2e g-2, Mu2e, Delivery Ring AIP
MC-1 Building GPP Cryo AIP

MC Infrastructure GPP Cryo AIP

Cryo AIP lower-level milestone for g-2
Cryo AIP g-2

g-2 Delivery Ring AIP

MC Infrastructure GPP

Beam Transport AIP

Beamline Enclosure GPP g-2

Beam Transport AIP
Recycler RF AIP
Delivery Ring AIP

g-2
Cryo AIP

Mu2e

g-2

MC-1 Building GPP

g-2, Mu2e
g-2, Mu2e
g-2, Mu2e
Mu2e
Mu2e

Forecast
1/8/14
4/10/14
4/25/14
9/22/14
9/30/14
10/24/14
3/15/15
2/5/15
6/30/15
2/1/16
2/1/16
9/30/16
9/30/16
1/5/17
7/15/17

(bt

Beamline Enclosure GPP §

MC Infrastructure GPP

Cryo AIP

Recycler RF AIP

Beam Transport AIP /

Delivery Ring AIP

MC Program Coordinator \—S\?r\fq\ﬂ «

Target
1/8/14
2/18/14
4/1/14
9/22/14
9/30/14
10/24/14
3/15/15
2/5/15
9/30/15
9/30/15
2/1/16
9/30/16
9/30/16
1/5/17
7/15/17

date

Needed by

as soon as possible
as soon as possible
6/30/14

as soon as possible
10/31/14

as soon as possible
as soon as possible
5/17/16

9/30/15

2/15/16

3/31/17

3/31/17

3/31/17

before g-2 running
9/15/17

| 20/iS

l/20//5
1/20/1r5

Actual
1/8/2014
4/10/2014
4/25/2014
6/6/2014
8/15/2014
10/2/2014
11/30/2014
113312018



